
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: ISAWS Migration

Team Member to Project 

Manager

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:
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From: To:

Project Name: ISAWS Migration

Team Member to Project 

Manager

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:
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CA-PMM

6/1/09

Yes/No

Yes

No

No

No

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: ISAWS Migration

 Project Manager to Sponsor 
OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:
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Project Name: ISAWS Migration

 Project Manager to Sponsor 
OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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Project Name: ISAWS Migration

 Project Manager to Sponsor 
OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

Target 

Date

Forecast 

Date

6/10/09 6/10/09

11/2/09

3/1/10

6/1/10

OneTime Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Wave 2 Implementation

Wave 3 Implementation

User Acceptance Test Done 6/10/09

Wave I Implementation

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Migration Work Plan Update #21, Site Preparation and Installation Plan - Mariposa County, Site Install Complete - El Dorado County.  User 

Acceptance Test Milestone was completed on June 10, 2009.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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Project Name: ISAWS Migration

 Project Manager to Sponsor 
OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

Continuing Cost x
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Project Name: ISAWS Migration

 Project Manager to Sponsor 
OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:
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6/1/09

Target 

Date

Forecast 

Date

6/10/09 6/10/09

11/2/09

3/1/10

6/1/10

One Time Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Wave 2 Implementation

Wave 3 Implementation

User Acceptance Test Done 6/10/09

Wave I Implementation

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name: ISAWS Migration

Sponsor to Executive 

Committee

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:
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Project Name: ISAWS Migration

Sponsor to Executive 

Committee

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

19.  Value-to-Business

Strong G
re

e
n

Medium

8.  Strategy Alignment

Strong alignment G
re

e
n

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged G
re

e
n

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time G
re

e
n

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3 G
re

e
n

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5% G
re

e
n

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5% G
re

e
n

5% to 10%

>10%

2.  Technology Viability

Strong Viability G
re

e
n

Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In G
re

e
n

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification
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Project Name: ISAWS Migration

Sponsor to Executive 

Committee

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

2

9.  Value-to-Business

G
re

e
n

Weak
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Project Name: ISAWS Migration

Sponsor to Executive 

Committee

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  0 G

Vendor Viability Rating Rationale
There is a high degree of confidence and collaboration between the ISAWS Migration project and the C-IV contractor (Accenture).  Accenture has extensive 

experience in implementing large systems. Accenture successfully implemented the orginal four C-IV counties and will be doing a similar type of implementation 

for the 35 ISAWS counties.   The project has received a score of <10 which indicates a fairly healthy project.

15.  Team Effectiveness

Highly Effective G
re

e
n

Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15% G
re

e
n

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available G
re

e
n

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time G
re

e
n

80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time G
re

e
n

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong G
re

e
nMedium

Weak
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